EPA Pretreatment Audit — Revision to DEC’s Implementation Schedule
July 26, 2019

This is a revision to the schedule provided in Response #3 of the DEC’s Pretreatment Audit Response
document sent to EPA on May 10, 2019.

Task Completion Date Current Status
Gather benchmark info from other 8/1/19 The DEC has performed extensive
states with delegated programs. outreach so far, gathering benchmark info

from 6 states and 2 EPA regions. This
effort will be ongoing as we develop our
proposed strategy. The DEC expects
sufficient benchmark data to be collected
and analyzed by August 1, 2019.

Legal determines whether 8/1/19 Currently, the DEC has presented
statutory or rule changes are benchmark information to Legal and
necessary to address Audit Report requested they investigate whether or not
and delegation efforts. statutory authority/rule changes are

necessary to address deficiencies noted in
the Audit Report, including partial/full
delegation of Pretreatment
responsibilities to POTWSs. The DEC
expects to receive and review this Legal
determination by August 1, 2019.

Plan Revision of Wastewater Rule Ongoing Regardless of whether or not a Rule
revision is necessary to address
Pretreatment Audit items and delegation
efforts, the DEC is actively exploring a Rule
revision, which will include Pretreatment
Standards and/or conditions. Benchmark
info and collaboration with Legal has
served as preparation for this process.

Prepare outreach materials and Fall 2019 The DEC has determined that Legal needs
convene stakeholders (e.g. to evaluate our position with respect to
Relevant municipalities, EPA, our legal authority to carry-out

Vermont Rural Water Association, Pretreatment requirements prior to
Green Mountain Water and reaching out to stakeholders. Following
Environmental Association, receipt and analysis of Legal’s

Vermont League of Cities and determination, DEC will begin outreach
Towns, and consulting firms). and planning efforts to convene

stakeholders. We expect stakeholder
meeting(s) to take place late-summer / fall

2019.
Develop proposed strategy Fall 2019 The DEC will be prepared to develop a
(discuss options, potential fee proposed strategy to address
increase, statutory or regulatory Pretreatment audit items, including
changes, etc.) partial/full delegation of Pretreatment

Program responsibilities to POTWs by the
end of Fall 2019. This strategy will be
distributed to EPA for review and input.




Obtain stakeholder input on Winter 2019 The proposed strategy will be reviewed

strategy. with stakeholders to receive input and
feedback.

Finalize strategy and timeline and Winter 2019 By Winter 2019, the DEC expects the

begin implementation (timeline
depends on if rulemaking and
statutory changes are necessary).

proposed strategy will be finalized along
with a timeline for implementation.




